
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Long Beach and Santa Clarita.

SUBJECT

November 30, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE CITIES OF LONG BEACH AND SANTA CLARITA

(SUPERVISORIAL DISTRICTS 4 AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

• Project ID No. FCC0000530 – Termino Avenue Drain, construction of a storm drain system and 
relocation of water main, in the City of Long Beach, for a change related to sewerline bypass, with an 
increase in the contract amount of $94,336.06, being performed by W. A. Rasic Construction 
Company, Inc.

• Project ID No. FCC0001155 – Porretta Channel Repair and Invert Access Ramps, repair of a storm 
channel; construction of reinforced concrete channel, invert access ramps, and retaining walls; and 
installation of chainlink fence and gates; in the City of Santa Clarita, for changes related to additional 
repairs within the channel and additional water diversion needed to complete the repairs, with an 
increase in the contract amount of $36,045.11, being performed by Nye & Nelson, Inc.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval from the County of Los Angeles 
Board of Supervisors (Board), acting as the governing body of the Los Angeles County Flood Control 
District, for changes in various public works contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. FCC0000530 and FCC0001155. 

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are $94,336.06 and $36,045.11, 
respectively.
 
Funding for Project ID Nos. FCC0000530 and FCC0001155 are included in the Fiscal Year 
2010-11 Flood Control District Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The subject contracts for the construction of public works improvements were awarded by your 
Board to a responsible contractor with the lowest responsive bid in accordance with the State Public 
Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.
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Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each respective contract and result in complete and usable facilities. 

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:bc

Enclosures

c: Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (APPROVE)  

November 30, 2010  

 

 

 
PROJECT ID NO. FCC0000530 – TERMINO AVENUE DRAIN (in the City of 
Long Beach), Supervisorial District 4, Contractor: W. A. Rasic Construction 
Company, Inc. 
 
Project Description: 
 
Construction of a storm drain system, relocation of water main, and the performance of 
other appurtenant work. 
 

Change in Work: 

 
Sewerline by-pass   $94,336.06 
 
Description of Change: 
 
The cost of a previously approved change in work, based on time and materials, 
exceeds the original estimate.  The change involved temporarily bypassing a 27-inch 
sewerline through the excavation area and over the construction of the proposed storm 
drain at Colorado Street.  The condition of the existing sewerline makes it incapable of 
being protected by any other method. 
 
The cost of this work is based on time and material as provided in Subsection 3-3 of the 
contract specifications. 
 
No additional working days will be required because of this change. 

 

Financial Information: 

 

The project is entirely within the City of Long Beach.  A City-County cooperative 

agreement provides for the City to finance its share of the project cost.  Funding for this 

change in work is available in the Fiscal Year 2010-11 Flood Control District Fund 

Budget. 
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Revised Contract Amount: 

 

 Original contract amount $22,640,000.00 

 Changes in work approved by the Director 

     of Public Works 147,954.19 

 Changes in work previously approved 

     by your Board 329,991.25 

 Change in work to be approved          94,336.06 

 

Revised contract amount $23,212,281.50 

 

 Percent total change to original contract amount  2.5% 

 

RE:bc 

 

 

 
 

 



 

-2A- 

CHANGES IN WORK (APPROVE) 
November 30, 2010 
 
 
 
PROJECT ID NO. FCC0001155 – PORRETTA CHANNEL REPAIR AND INVERT 
ACCESS RAMPS (in the City of Santa Clarita), Supervisorial District 5, 
Contractor:  Nye & Nelson, Inc. 
 
Project Description: 
 
Repair of a storm channel; construction of reinforced concrete channel, invert access 
ramps and retaining walls; installation of chainlink fence and gates; and the 
performance of other appurtenant work. 
 
Changes in Work: 
  
(1) Additional repairs   $30,045.11 
(2) Additional water diversion                6,000.00 
 

Total                   $36,045.11  
 
Description of Changes: 
 
(1)  It is necessary to repair additional cracks and spalls within the channel that were 
discovered after construction started.   
 
(2)  Additional water diversion and flow bypass is required in order to complete the 
crack and spall repairs. 
 
The cost for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
 
Nine additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fiscal Year 2010-11 Flood Control 
District Fund Budget. 
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Revised Contract Amount: 
 

  Original contract amount $307,901.00 
Changes in work to be approved     36,045.11 
 
Revised contract amount $343,946.11 

 
 Percent total change to original contract amount              12% 
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